Bill Heyn
I. INTRODUCTION
OTPSs acquisition has been an on-going exercise which has been refmed to standardize TPS procurement requirements, an independent assessment of the emerging design against the overall objective of promoting a well-managed development effort leading to a system that meets programmatic requirements while providing the system performance required supporting mission needs [61 . It is an iterative process that maps the technical reviews to the acquisition process described in DoD 5000 documentation and follows the process described in SETR Process
Handbook. The The ultimate purpose of the Systems Engineering process is to provide a framework allowing effective and efficient delivery of capability to satisfy a validated operational need.
To fulfill that purpose, systems engineering processes are implemented in an integral and overlapping manner to support the iterative maturation of the system solution. As depicted in Figure 2 below, the systems engineering process begins with identification of a validated operation need.
Systems Engineering
Enables a balanced approach for dellvenng capability to the warflghter
On the left side of the SE "V" model, the system progresses from a general outline of the requirements of the system into detailed specifications of the system design. The system is initially decomposed into subsystems and further into subsystem components. The decomposition of the system includes identifying broad operational requirements and conveying them into more specific and derived requirements which are allocated to the system and subsystem components.
As design and development progresses, a series of The products resulting from a SETR event include an independent capability assessment, technical baseline assessment, risk assessment, risk mitigation options, request for action (RF A) forms, minutes and summary report. The summary report is based on an integrated technical (e.g., logistics, engineering, T &E) assessment of the system in development.
The latest SETR process update stresses tailorability. The proceeding describes the "super-set" of SETR events for OTPS procurement. There are also associated tailored entrance criteria and an assessment checklist for each event.
The events, entrance criteria, and checklists will be tailored in accordance with (lAW) the program complexity, As there is a "super-set" of SETR events, there is also one for the CDRLs for OTPS procurement. Additional CDRLs VII. ACKNOWLEDGMENT
